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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continue to drive sheet pile for permanent work platform 

• Continue sonic drilling on the permanent work platform  

• Continue installation of PVC casing on the embankment 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, Phase III 

• Continue excavation on boat ramp access road and begin 
haul operations to the new Power House Road 

• Continue electric and water line relocations 
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Foundation Grouting.  ACT continued the drilling and 
grouting operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 25 holes have been drilled and 
22 of those have been grouted.  Prosonic successfully 
drilled through the overburden to top of rock using the 
sonic method.  They and cased 2 holes (Stations 35+70 & 
35+80) and started a third at 36+40. 
Kiewit continued construction of outer retention berm 
to station 58+00 and embankment to station 50+50 on 
the permanent platform.  Unsuitable material is being 
removed and supplemented with offsite borrow.  Con-
crete placement continued from Station 43+00 and form-
ing extends to Station 46+00.   Kiewit also continued to 
drive sheet piling on the embankment on the night shift, 
and have advanced to approximate station 70+00. 

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Electric line 
relocations have also continued and the water line relo-
cations have finished.  Material for the new boat ramp 
began arriving. 

 
Drawdown Mitigation.  Work at the marinas and 
Corp-operated boat ramps continues to progress as 
scheduled.  Lake Cumberland visitation numbers have 
increased for the month of February.  This February 
there were 162, 204 visitors to the lake compared to 
159, 951 visitors during the same month last year.  

The headwater elevation at Lake 
Cumberland is 681.4.  There are 
numerous downstream water 
management constraints on how 
releases from Wolf Creek Dam 
can be scheduled.  The lake level 
will continue to be lowered until 
the pool gets to the 680.5 range.  
At that point releases will be 

reduced to best manage for project 
and downstream requirements.  The 
five day forecast includes 0.75 inch of 
rain for the Lake Cumberland water-
shed.  Water management condi-
tions are evaluated on a daily basis.  
The daily reservoir system forecast 
reflects any change in conditions 
and/or system requirements.  

Wolf Creek Dam 
Weekly Update 

Subcontractor Kiewit continues  progress on the work platform. 

Upcoming Public Meetings 

12 Apr 2007 Hartsville, TN  19 Apr 2007 Mt. Juliet, TN 


